

CITY OF OCEANSIDE
AMENDMENT 3 TO
PROFESSIONAL SERVICES AGREEMENT

PROJECT: CIP17-00007 Cleveland Storm Drain Upgrade

THIS AMENDMENT 3 TO PROFESSIONAL SERVICES AGREEMENT (hereinafter "Amendment"), dated _____, 2026 for identification purposes, is made and entered into by and between the CITY OF OCEANSIDE, a municipal corporation, hereinafter designated as "CITY", and DOKKEN Engineering, hereinafter designated as "CONSULTANT."

RECITALS

WHEREAS, CITY and CONSULTANT are the parties to that certain Professional Services Agreement dated October 18, 2017, hereinafter referred to as the "Agreement", wherein Consultant agreed to provide certain services to the City as set forth therein;

WHEREAS, the Professional Services Agreement was amended by Amendment 1, dated May 22, 2019, and Amendment 2 dated June 26, 2024, which modified the total compensation to a not to exceed total contract price of \$1,031,228.

WHEREAS, the parties desire to amend the Agreement to provide for modifications to the to the scope of work and timing of the Agreement.

AMENDMENT

NOW, THEREFORE, as set forth herein, the parties hereto do mutually agree that the Agreement shall be amended as follows:

1. Article 1, **SCOPE OF WORK**, is hereby amended for additional design services related to the storm drain design and hydraulic analysis at the Surfrider Outfall, conduct additional survey, and update plans and specifications for bid package. The Consultant's Expanded Scope of Work is attached as Exhibit 'A', incorporated by reference and replaces the previous Scope of Work.
2. Article 8, **COMPENSATION**, is hereby amended to compensate the Consultant for additional design services related to the storm drain design and hydraulic analysis at the Surfrider Outfall, conduct additional survey, and update plans and specifications for bid package. Exhibit 'B', the Consultant's Expanded Fee Summary is attached, incorporated by reference and replaces the original Exhibit 'B'. Consultant compensation for all work performed in accordance with this Amendment 3 shall not exceed \$95,475, for a total contract price not to exceed \$1,126,703.

Amendment 3
CIP17-00007 Cleveland Storm Drain Upgrade

3. Except as expressly set forth in this Amendment, the Agreement shall remain in full force and effect and is hereby ratified and reaffirmed.

SIGNATURES. The individuals executing this Amendment represent and warrant that they have the right, power, legal capacity and authority to enter into and to execute this Amendment on behalf of the respective legal entities of the CONSULTANT and the CITY.

IN WITNESS WHEREOF, the parties hereto being duly authorized on behalf of their respective entities to execute this Amendment, do hereby agree to the covenants contained in the Agreement, including this Amendment, and have caused this Amendment to be executed by setting hereunto their signatures on the dates set forth below.

DOKKEN ENGINEERING

CITY OF OCEANSIDE

By: _____
Name/Title

By: _____
City Manager

Date: _____

By: _____
Name/Title

APPROVED AS TO FORM:

Date: _____

Employer ID No.

City Attorney

NOTARY ACKNOWLEDGMENTS OF CONSULTANT MUST BE ATTACHED.



DOKKEN ENGINEERING

Transportation Solutions from Concept to Construction

EXHIBIT A

March 31, 2026

Victor Velasco, P.E.
Principal Civil Engineer
City of Oceanside Engineering
300 N. Coast Highway
Oceanside, CA 92054

Subject: Scope of Supplemental Work (Amendment #3) for the Cleveland Street Storm Drain Upgrade Project (CIP 17-00007)

Dear Mr. Velasco,

Dokken Engineering is submitting this amendment for additional work needed to prepare the Cleveland Street Storm Drain Upgrade Project for bid. This includes changes to the storm drain design and hydraulic analysis related to the Surfrider Outfall, additional survey due to existing condition changes and related plan revisions, updates to the plans and specifications to current standards, and on-going coordination related to project schedule extension.

The attachment summarizes the supplemental scope and proposed fee modifications for Dokken Engineering to perform the following items of work in support of the Cleveland Street Storm Drain Upgrade Project (CIP 17-00007).

Regards,

Dokken Engineering:

Mark Tarrall, P.E.
Project Manager



Scope of Supplemental Work

Task 1.0 Additional Project Management & Meetings

Dokken will continue to provide project management duties through bid package completion. This line item includes biweekly Client meetings, pertinent coordination measures, and project administration. It is assumed that these services will be required through the bidding period in the fall of 2026. This budget takes into account the \$10,800 remaining in Amendment 1 and Amendment 2.

Estimated Fee: \$5,650

Task 2.0 Additional Design Survey and R/W Mapping

UNICO will complete a field survey to supplement the existing topographic mapping where site conditions have changed since the February 2018 aerial topography was completed. Site condition changes include construction at 101-121 Cleveland Street, 331-371 Cleveland Street, and the quiet zone improvements at the NCTD crossing along Surfrider Way. Additional field survey shall be completed at the Surfrider Way turnaround and various curb ramp locations. Topographic surveys will capture roadway improvements such as conforms, sidewalks, curbs, gutters, ADA ramps, striping, asphalt grade breaks, driveways and driveway conforms. UNICO will also locate drainage, utilities, valves, boxes, vaults, manholes, inlets, monuments and wells, light poles, utility poles, signals, trees, large bushes, fences, walls, and other visible features within the survey limits. Cross-sections will be located at 50' intervals or closer, including all curve points, grade breaks and change in directions. The survey will extend to approximately 15 feet behind the right of way, where accessible. Measure downs to relevant sewer and drain structures will be performed to include depth, approximate size, and flow direction.

UNICO will update the land net base map for the existing right of way at Surfrider Way and the Strand to assist with the revised outfall design at the turnaround. UNICO will research records of surveys, subdivision maps, parcel maps, highway maps, corner record cards, and deed documents for confirmation of the right of way at the intersection of The Strand and Surfrider Way. UNICO will perform field surveying of record right of way and property monuments to resolve the right of way and parcel boundaries at the specified location. All monuments that are found within the project footprint will be located and shown on base file for future monument perpetuation activities during the construction phase.

The Consultant shall merge the new field survey with the aerial topography from February 2018 to create a revised base map.

Deliverable: AutoCAD point file of survey data. Revised topographic map

Estimated Fee: \$23,865

Task 3.0 Additional Utility Coordination

Dokken will continue to assist the City to coordinate and meet with private utility owners to develop utility protection measures and relocations during the design process. Utilities anticipated to require coordination under this task are ATT, Cox, Verizon, SDG&E, and SoCal Gas. The City will provide Dokken



DOKKEN ENGINEERING

Transportation Solutions from Concept to Construction

any information on any new water, sewer, or storm drain facilities constructed in the project vicinity. This budget takes into account the \$4,900 remaining in Amendment 2.

Deliverable: Utility Company Correspondence and Documentation

Estimated Fee: \$10,530

Task 4.0 Prepare Bid Package

The Consultant will prepare the final Plans, Specifications, and Estimate. This package will be the final construction document to advertise and build the project. The revised package will include the following changes:

- Revised outfall design at the Surfrider Way turnaround
- Revised Plans based on new survey completed as part of this amendment
- Revised NCTD quiet zone civil improvements based on new survey
- Minor updates to traffic control plans based on direction from City
- Revised curb ramp detailed designs based on current ADA standards
- Revised Project specifications based on latest City template
- Revised Project Estimate

This budget takes into account the \$30,000 remaining from Amendment #2.

Deliverable: Final Plans, Specifications, and Estimate

Estimated Fee: \$30,770

Task 5.0 Surfrider Outfall Hydraulics

TRWE will reassess Cleveland Street storm drain design and provide updated hydraulic analysis for the outfall redesign at the Surfrider Way turnaround to confirm water surface elevations for Q10, Q25, and Q100 storm events. The scope will address potential solutions for the Surfrider outfall and avoidance of Coastal Commission impacts. The scope will address potential designs for overflow structures in the Surfrider roundabout, considering the existing outfall structure remaining in place. TRWE will assist in the design of the outfall, provide sketches/CAD, hydraulic calculations, and technical memo/report.

Deliverable: Surfrider Outfall Technical Memo

Estimated Fee: \$24,660



DOKKEN ENGINEERING

Transportation Solutions from Concept to Construction

Assumptions

The following assumptions were made for this amendment:

- The City will coordinate the Camp Pendleton force main relocations per email from David Toschak dated 8/15/2018
- The City will take the lead in resubmitting conflict checks to private utility providers
- The add alternative design for the sewer pump station at 314 N. Cleveland Street will be covered under Amendment #2 Task 5.0. No additional funds will be provided for this task.
- The City will obtain encroachment permits for work on private property.
- Landscape plans are not required, and landscape impacts will be replaced in kind.
- Bid and construction support will be covered under a future contract.

Summary of Proposed Fee

Task	Dokken Engineering	Tory R. Walker Engineering	Unico Engineering	Total Cost
1.0 Additional Project Management & Meetings	\$5,650			\$5,650
2.0 Additional Design Survey and R/W Mapping	\$1,465		\$22,400	\$23,865
3.0 Additional Utility Coordination	\$10,530			\$10,530
4.0 Prepare Bid Package	\$30,770			\$30,770
5.0 Surfrider Outfall Hydraulics	\$5,180	\$19,480		\$24,660
Sub Total:				\$95,475

A detailed hours breakdown and fee spreadsheet is attached for your reference. Please indicate your acceptance of the additional scope outlined above and return a copy to me at mtarrall@dokkenengineering.com. If you have any questions on this scope of work, please call me at 858-514-8377.

Regards,

Dokken Engineering:

Mark Tarrall, P.E.
Project Manager

Accepted and Approved by:

Victor Velasco, P.E.
Principal Civil Engineer

EXHIBIT B

The Cleveland Storm Drain Upgrade Project Amendment 3 Fee Estimate	DOKKEN ENGINEERING								Tory R. Walker Engineering							Unico Engineering									TOTAL		
	Project Manager	Senior Engineer 2	Senior Engineer 1	Associate Engineer	Assistant Engineer 1	TOTAL HOURS	OTHER DIRECT COST	TOTAL COST	Principal	Project Manager	Associate Engineer	Admin	TOTAL HOURS	OTHER DIRECT COST	TOTAL COST	Survey Manager	Senior Land Surveyor	Land Surveyor	Party Chief	Rodman	Survey Technician/Drafter	TOTAL HOURS	OTHER DIRECT COST	TOTAL COST	TOTAL HOURS	OTHER DIRECT COST	TOTAL COST
	BILLING RATE	\$295	\$265	\$235	\$195				\$300	\$255	\$205	\$120				\$260.00	\$270.00	\$170.00	\$245.00	\$225.00	\$95.00						
Task 1.0 Additional Project Management & Meetings	4	8	10			22		\$ 5,650							\$ -									\$ -	22	\$ -	\$ 5,650
Task 2.0 Additional Design Survey and R/W Mapping	1		2		5	8		\$ 1,465							\$ -	6	16	4	24	24	48	122		\$ 22,400	130	\$ -	\$ 23,865
Task 3.0 Additional Utility Coordination	2	4	4	12	40	62		\$ 10,530							\$ -									\$ -	62	\$ -	\$ 10,530
Task 4.0 Prepare Bid Package	6	20	20	40	80	166		\$ 30,770							\$ -									\$ -	166	\$ -	\$ 30,770
Task 5.0 Surfrider Outfall Hydraulics	4	8	8			20		\$ 5,180	10	32	40	1	83		\$19,480									\$ -	103	\$ -	\$ 24,660
TOTAL HOURS	17	40	44	52	125	278			10	32	40	1	83			6	16	4	24	24	48	122			483		
TOTAL COST	\$5,015	\$10,600	\$10,340	\$10,140	\$17,500		\$ -	\$ 53,595	\$3,000	\$8,160	\$8,200	\$120		\$ -	\$19,480	\$1,560	\$4,320	\$680	\$5,880	\$5,400	\$4,560		\$ -	\$ 22,400		\$ -	\$ 95,475