

**CITY OF OCEANSIDE
CONTRACT CHANGE ORDER**

PROJECT TITLE: Pure Water Oceanside Chemical Piping Repairs

CHANGE ORDER No. 1

PROJECT No. 908142318715

DATE 7/20/26

PURCHASE ORDER #

This change order provides for:

Sulfuric Acid System Leak Repairs. This includes all labor, materials, equipment, mobilization, and incidentals required for sulfuric acid metering pump skid replacement and re-installation in a different location, and sulfuric acid storage system piping repair, as described in the Pure Water Oceanside Advanced Water Purification Facility Sulfuric Acid System Leak Repairs Scope of Work, dated January 2026. Complete in place, lump sum. This additional work is Bid Item No. 2 of the Informal Bid Scope of Work from April 2026 that was removed to meet informal contract limit.

Cost of Change: In accordance with Section 7.21.4 (b) CHANGE IN CONTRACT PRICE of the General Provisions, this Change Order compensates Simpson Mechanical Inc as follows:

Item	Description	Quantity	Unit Price	Extended Amount
1	Lump Sum of above scope	1	\$108,413	\$108,413

Estimated Cost: Increase \$108,413 Decrease _____ No Change _____

Upon careful consideration of the work specified by this change order, the contractor agrees to provide all equipment and labor, to furnish the materials except as otherwise noted above, and will accept the prices shown above as full payment to perform the services necessary to complete the work in place.

Contract Time Adjustment:

By reason of this order the time of completion will be adjusted as follows 150 days.

Contract Summary:

Recommended by:

Mabel Uyeda
Mabel Uyeda, Water Engineering
Manager, CITY OF OCEANSIDE

Initial Contract Amount: \$193,982.00 (100.0%)

Accepted:

Chris Simpson

Council Approved CCOs (1-xx): \$0.00 (+ 0.0%)

Printed Name:

Chris Simpson - President

City Eng Approved Contract Amt: \$193,982.00 (100.0%)

Simpson Mechanical Inc

Change Order No(s). (xx-yy): \$0.00 (+ 0.0%)

This Change Order No. (1): \$108,413.00 (+ 55.9%)

Approved By:

Contract Amount To Date: \$302,395.00 (+ 155.9%)

Brian Thomas, City Engineer
CITY OF OCEANSIDE

City Engineer Authority (Section 5.1.3)

City Council Action Required X 8/19/2026
Yes No Council Date

Additional Appropriation Required X
Yes No

Original to: City Clerk
Copies to: Contractor, File